COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2010

ESTI MATE SUMVARY 12: 53: 04
CONTI D C17006 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17006- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TIME ALLON 5/24/2010 FI XED COVPLETI ON DAT!
CHATFI ELD STATE PARK | MP PH 4 PERCENT TI ME: 60. 94 ORI G TIVE ALLOW 5/24/2010 FI XED COVPLETI ON DAT!
PROJECT NO CCR600- 330
CHATFI ELD STATE PARK | MP PH 4
NAVE OF ROAD: Perinmeter Rd
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 04/ 29/ 2010 DATE TI ME STARTED 03/22/2010
2500 E BRANNAN WAY DATE LET 02/ 11/ 2010 DATE WORK BEGAN 03/ 22/ 2010
DATE AWARDED 02/ 18/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2010 DATE ACCEPTED
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 03/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 504, 390. 79 PARTI Cl PATI NG $ 9,172.69 $ 9,172.69
AWARD PRQIECT AMT: $ 403, 509. 27 NON- PARTI CI PATI NG 267, 057. 63 267, 057. 63
PERCENT COWPLETE: 54.77% TOTAL EARNI NGS 276, 230. 32 276, 230. 32
FUNDS AVAI LABLE: $ 228, 160. 47 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 276, 230. 32 276, 230. 32
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,052. 64 -6, 052. 64
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 270, 177. 68 270, 177.68
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 270, 177. 68 270, 177. 68
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 270, 177. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17006- BI D ESTI MATE RUN 04/ 29/ 2010
PRQIECT: CCR600- 330 ESTI MATE NO 0001 12: 53: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT NAT 2,615. 000 0. 000
SY 2,615. 000 16, 709. 85
6. 39000 2,615. 000 16, 709. 85
0010 202-00810 *REMOVAL OF GROUND SI GN 1. 000 0. 000
EACH 1. 000 59.70
59. 70000 1. 000 59.70
0015 202-00821 *REMOVAL OF SI GN PANEL 4.000 0. 000
EACH 0. 000 0. 00
21.71000 0. 000 0.00
0020 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 689. 000 0. 000
cY 689. 000 14, 028. 04
20. 36000 689. 000 14, 028. 04
0025 203-00040 UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 2,524.000 0. 000
cY 438. 000 3,517.14
8. 03000 438. 000 3,517.14
0030 203-01100 PROCF ROLLI NG 10. 000 0. 000
HOUR 0. 000 0. 00
53. 12000 0. 000 0.00
0035 203-01500 BLADI NG 30. 000 0. 000
HOUR 0. 000 0. 00
173. 07000 0. 000 0.00
0040 203-01597 POTHCLI NG 20. 000 0. 000
HOUR 7.000 987. 84
141. 12000 7.000 987. 84
0045 207-00205 TOPSO L 444,000 0. 000
CcY 0. 000 0. 00
23. 29000 0. 000 0. 00
0050 208-00002 *ERCSI ON LOG (12 | NCH) 500. 000 0. 000
LF 381. 000 1, 653. 54
4. 34000 381. 000 1, 653. 54
0055 208-00020 *SI LT FENCE 3, 900. 000 0. 000
LF 620. 000 806. 00

1. 30000 620. 000 806. 00



CONTI D C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17006- BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0001 12:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 0. 000
EACH 1. 000 745. 89
745. 89000 1. 000 745. 89
0065 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 108. 000 0. 000
HOUR 4.000 195. 40
48. 85000 4.000 195. 40
0070 208-00300 TEMPORARY BERMS 6, 838. 000 0. 000
LF 6, 662. 000 10, 792. 44
1. 62000 6, 662. 000 10, 792. 44
0075 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
157. 39000 0. 000 0.00
0080 212-00006 * SEEDI NG ( NATI VE) 5. 400 0. 000
ACRE 0. 000 0. 00
325. 66000 0. 000 0.00
0085 213-00003 *MILCH NG (WEED FREE) 5. 400 0. 000
ACRE 0. 000 0. 00
434. 21000 0. 000 0.00
0090 213-00061 *MULCH TACKI FI ER 1, 080. 000 0. 000
LB 0. 000 0. 00
2.71000 0. 000 0. 00
0095 217-00020 *HERBI Cl DE TREATMENT 10. 000 0. 000
HOUR 2.500 206. 25
82. 50000 2.500 206. 25
0100 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 1,427.000 0. 000
cY 1,427.000 29, 082. 26
20. 38000 1,427.000 29, 082. 26
0105 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 837. 080 0. 000
TON 837. 080 59, 206. 67
70. 73000 837. 080 59, 206. 67
0110 403-02000 HOT M X ASPHALT (SPECI AL) 1" LEVELI NG COURSE 1, 100. 850 0. 000
TON 1, 100. 850 66, 810. 59
60. 69000 1, 100. 850 66, 810. 59



CONTI D C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCON: 17006- BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0001 12:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-34741 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-22) 1, 554. 000 0. 000
TON 460. 860 28, 273.76
61. 35000 460. 860 28, 273.76
0120 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 1, 250. 000 0. 000
GAL 878. 000 2,309. 14
2.63000 878. 000 2,309. 14
0125 420-00132 GEOTEXTI LE ( SEPARATOR) ( CLASS 1) 2,278.000 0. 000
SY 2,278.000 4,100. 40
1. 80000 2,278.000 4,100. 40
0130 607-11580  FENCE ( TEMPCRARY) 200. 000 0. 000
LF 0. 000 0.00
1. 68000 0. 000 0. 00
0135 614-00011 *SI GN PANEL (CLASS 1) 42.500 0. 000
SF 0. 000 0. 00
10. 86000 0. 000 0.00
0140 614-00012 *SI GN PANEL (CLASS 11) 16. 000 0. 000
SF 0. 000 0. 00
15. 20000 0. 000 0.00
0145 614-00044 *TI MBER SI GN PCST 4X4 | NCH 75. 000 0. 000
LF 0. 000 0. 00
8. 68000 0. 000 0.00
0150 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 750 4,909. 29
6, 545. 72000 0. 750 4,909. 29
0155 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 6, 736. 05
6, 736. 05000 1. 000 6, 736. 05
0160 627-00005 *EPOXY PAVEMENT MARKI NG 74. 000 0. 000
GAL 0. 000 0. 00
65. 13000 0. 000 0. 00
0165 627-00012  *PAVEMENT MARKI NG PAINT (LOW VOC SOLVENT BASE) 74.000 0. 000
GAL 26. 000 874. 90
33. 65000 26. 000 874. 90



CONTI D: C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17006- BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO. 0001 12: 53: 04

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 627-30327  *PREFORVED PLASTI C PAVEMENT MARKI NG ( WORD- SYMBQOL) ( TYPE 37. 000 0. 000
11
) SF 0. 000 0.00
19. 54000 0. 000 0. 00
0175 627-30332  *PREFCRVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 200. 000 0. 000
SF 0. 000 0.00
10. 86000 0. 000 0. 00
0180 630-00000 *FLAGA NG 975. 000 0. 000
HOUR 300. 500 5,871.77
19. 54000 300. 500 5,871.77
0185 630-00007  *TRAFFI C CONTROL | NSPECTI ON 22.000 0. 000
DAY 5. 000 352. 80
70. 56000 5. 000 352. 80
0190 630-00012  *TRAFFI C CONTROL MANAGEMENT 54. 000 0. 000
DAY 13. 000 5,785.91
445. 07000 13. 000 5,785.91
0195 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
27. 14000 0. 000 0. 00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 64. 000 0. 000
EACH 11. 500 312.11
27. 14000 11. 500 312.11
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 0. 000
EACH 9. 500 257.83
27. 14000 9.500 257.83
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 8. 000 0. 000
EACH 2.000 54.28
27. 14000 2.000 54.28
0215 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 48. 000 0. 000
SF 24. 000 338.64
14. 11000 24.000 338. 64
0220 630-80355  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
1, 628. 29000 0. 000 0. 00



CONTI D C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17006- BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0001 12:53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYP
5 EACH 0. 000 0. 00
54. 28000 0. 000 0. 00
0230 630-80380 *TRAFFI C CONE 250. 000 0. 000
EACH 50. 000 271.50
5. 43000 50. 000 271.50
0235 700-70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70010 F/ A M NOR CONTRACT REVI SI ONS 12, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 6, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A FUEL COST ADJUSTMENT 4,100. 000 0. 000
F A 29. 860 29. 86
1. 00000 29. 860 29. 86
0260 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 5, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 19, 000. 000 0. 000
FA 1,777.780 1,777.78
1. 00000 1,777.780 1,777.78
0270 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0275 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17006- BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0001 12:53: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70034 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 495,218.10 $ 267,057.63 % 267, 057. 63
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 1. 000 8, 358. 54
8, 358. 54000 1. 000 8, 358. 54
0290 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 814. 15
814. 15000 1. 000 814. 15
CAT 0400 CURRENT AMI  $ 9,172.69 % 9,172.69 $ 9,172.69
PRQJIECT TOTAL CURRENT AMI  $ 504,390.79 $ 276,230.32% 276, 230. 32



